



Providing Archaeological &
Cultural Heritage Services

200 - 2321 Fairview Street Burlington, ON L7R 2E3
416-966-1069 F416-966-9723 asiheritage.ca

May 13, 2020

TO: Flora Tang, Land Development Coordinator, Mattamy Homes

FROM: Jennifer Ley, Associate Archaeologist & Assistant Manager, Planning Assessment Division, ASI

RE: **Draft Plan Re-Submission for Mattamy (5150 Ninth Line) Ltd. – Archaeological Assessment**

ASI File: 18PL-313

This memo is to provide a status update regarding the Stage 2 Archaeological Assessment for the above referenced Draft Plan.

This project has an Indigenous engagement component with the Six Nations and Mississauga of the Credit First Nation (MCFN). During the Covid-19 pandemic, both nations have been observing their own health and safety procedures. Presently, the Six Nations are available to schedule fieldwork, while the MCFN have shut down their program with a tentative reopening date of June 1, 2020. The MCFN have been providing monthly updates regarding their closure, which ASI has been communicating to clients.

The following is a listing of each project status:

5170 and 5150 Ninth Line (ASI File 18PL-313)

- Start of fieldwork delayed by Covid-19 pandemic restrictions. Conditions reviewed on May 8, and reploughing is required prior to survey. Fieldwork to be scheduled when conditions are appropriate for archaeological survey.
- Report pending the completion of fieldwork.

Memorandum