



Providing Archaeological &
Cultural Heritage Services

200 - 2321 Fairview Street Burlington, ON L7R 2E3
416-966-1069 F416-966-9723 asiheritage.ca

May 13, 2020

TO: Flora Tang, Land Development Coordinator, Mattamy Homes

FROM: Jennifer Ley, Associate Archaeologist & Assistant Manager, Planning Assessment Division, ASI

RE: **Draft Plan Re-Submission for Derry Britannia Lands – Archaeological Assessments**

ASI Files: 18PL314, 18PL-315, 18PL-316, 18PL-317, 18PL-318, 18PL-319

This memo is to provide a status update regarding the six Stage 2 Archaeological Assessments for the above referenced Draft Plan.

These projects have an Indigenous engagement component with the Six Nations and Mississauga of the Credit First Nation (MCFN). During the Covid-19 pandemic, both nations have been observing their own health and safety procedures. Presently, the Six Nations are available to schedule fieldwork, while the MCFN have shut down their program with a tentative reopening date of June 1, 2020. The MCFN have been providing monthly updates regarding their closure, which ASI has been communicating to clients.

The following is a listing of each project status:

6168 Ninth Line (ASI File 18PL-314)

- Initial Stage 2 report completed, and a recommendation for Stage 3 Archaeological Assessment of historical site AjGw-624.
- Additional Stage 2 fieldwork to be scheduled to further determine the historical significance of site.
- Start of fieldwork delayed by Covid-19 pandemic restrictions. Conditions reviewed on May 8, and reploughing is required prior to survey. Fieldwork to be scheduled when conditions are appropriate for archaeological survey.
- Stage 2 report to be updated with new findings upon fieldwork completion.

Lot 9, Concession 9 (ASI File 18PL-315)

- Report completed and filed with Ministry of Heritage, Sport, Tourism and Culture Industries.
- Report entered into Ontario Public Register of Archaeological Reports on March 4, 2020.

Lot 8, Concession 9 (ASI File 18PL-316)

- Start of fieldwork delayed by Covid-19 pandemic restrictions. Conditions reviewed on May 8, and ploughing is required prior to survey. Fieldwork to be scheduled when conditions are appropriate for archaeological survey.
- Report pending the completion of fieldwork.

Memorandum

Memorandum

Lot 7, Concession 9 (ASI File 18PL-317)

- Report completed and filed with Ministry of Heritage, Sport, Tourism and Culture Industries.
- Report entered into Ontario Public Register of Archaeological Reports on February 20, 2020.

6314 and 6302 Ninth Line (ASI File 18PL-318)

- Report completed and filed with Ministry of Heritage, Sport, Tourism and Culture Industries.
- Report entered into Ontario Public Register of Archaeological Reports on November 28, 2019.

6252 Ninth Line (ASI File 18PL-319)

- Report completed and filed with Ministry of Heritage, Sport, Tourism and Culture Industries.
- Report entered into Ontario Public Register of Archaeological Reports on February 7, 2020.

