2017 Artificial Turf Replacement Schedule

Revised Open and Closing Dates due to Re-Construction Projects

Facility	Opening	Closing	Construction Period
Courtneypark	Sat Apr 1	Sun Dec 3	None
Huron Park	Sat Apr 1	Sun Oct 15	Mon Oct 16 – Fri Nov 17
Loyola	Sat Apr 1	Sun Dec 3	None
Iceland 1	Sat Apr 1	Sun Oct 15	Mon Oct 16 – Fri Nov 17
Iceland 2	Sat Apr 1	Sun Oct 15	Mon Oct 16 – Fri Nov 17
SportZone 1	Sat Jun 3	Mon Sept 4	Tues Sept 5 – Sun Oct 8
(formerly Hershey 1)			
SportZone 2	Sat Apr 1	Sun Dec 3	None
(formerly Hershey 2)			